Project Name:	To Do List Application			
Project Description:	Allow users to input, edit and delete entries from a web application To			
	Do List.			
Project Owner:	Rianna Johnson			

Probability/Risk Level > Colour chart

Red: High

Yellow: Medium Green: Low

<u>Risk</u> ID	<u>Date</u> <u>Registered</u>	Risk Area	Risk Description	Probability	Risk Level	Project Impact	Proximity/Length	Response
							of impact	Strategy
1	05/02/2021	Internet Connection	Currently everyone is working from home and school in my house and so the WIFI connection is being used more often in my house.	MEDIUM	нібн	if I do run into computer issues it could take considerably longer to get things done.	Depending on how long it may take to get a new system issued it could take around 2 days to a week.	Attempting to get a new device issued. In order to complete the project.
2	05/02/2021	Minimal knowledge of Spring Boot Framework	Git commands can be very confusing	MEDIUM	MEDIUM	Difficult to work on project and complete tasks set.	A few hours to days will be needed to ensure that I have a full understanding of what is expected of me	Researching as many topics as needs (watching tutorials)
3	05/02/2021	Acts of God	Snow/Rain Storms	LOW	LOW	If damage to internet and electric cables are bad	Depending on the damage caused, could last between a few hours to a few days.	Regularly committing my work using Git Bash
4	05/02/2021	IT	Hard Drive Problems	LOW	MEDIUM	Difficult to restore work that has been lost leading to incompletion of project	Few days to weeks in order to rectify the issue.	Similarly, to 'Acts of God' ensuring that I am making regular commits of the work.
5	10/01/2020	Covid-19	Sister works within a retail environment	MEDIUM	LOW	Depending on the strain that the virus puts on my body	According to W.H.O a minimal of 2 weeks quarantine time	Ensuring that I am maintaining the Governments recommendations on maintaining lockdown and tier restrictions
6	05/02/2021	Electrical Issues	A bathroom renovation is taking place and if there were complications that could lead to a burst pipe the plumbing and electrical elements in the house could be affected.	LOW	нідн	Without electricity completion of the project would halt.	dependant on the severity of the issue and how long it could possibly take to fix. Between a few weeks to a few months.	Ensuring that I am regularly committing to Git and have a basis of code to work from.
7	05/02/2021	Personnel	Intrapersonal Conflict	HIGH	HIGH	Without a divisive plan the completion of the application will be greatly at risk	Duration of the project.	Creating a regular to do list and, working at smaller tasks a few minutes at a9time to ensure

								application meets the project spec.
8	05/02/2021	IT	Design Flaw			With incomplete	Focuses on the end of	Running frequent
						code and errors in	the project and so the	tests and double-
						the syntax the end	proximity could last	checking code to
				MEDIUM	HIGH	user will not be	between a few hours	ensure everything
						able to get the full	or more depending on	sorts runs
						user of the	how long the issues	properly.
						application	occur.	
9	05/02/2021	Technology	Testing			Whilst the code	N/A	Attempting to do
						that I run works. I		a little bit at a
				HIGH	HIGH	will not be able to		time to keep up
						know if it is long		with the code
						term code.		that I am writing.
10	05/02/2021	Mismanagement	Time Constraint			Application being	N/A	Trying to
				HIGH	HIGH	incomplete, thus		complete as much
						affecting user		of the application
						experience.		as possible